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Bedford County 6/14/2000 CAS 1/31/02 Called PSAP - should be ready soon - ordering trunks
Botetourt County 1/17/2002 1/29/02 Call PSAP equipment will not be ready till 1/03
Charles City County 10/16/2001 NCAS No sites at this time.
Charlottesville/Ablemarle 7/13/1999 3/29/2000 CAS 6/21/2001 1/30/02  Drive Testing NCAS
Chesapeake, City of 6/22/1999 NCAS 3/28/2001 Implemented - Phase I - NCAS  August, 2001
Chesterfield County 2/22/2001 Proj 1/02 NCAS 2/8/2001 NCAS testing should be scheduled and completed by end of February 2002
Clarke County 8/1/2001 NCAS Intrado working on NCAS solution
Danville, City of 2/22/2001 CAS 1/7/02 New trunks ordered to solve signaling problem
Dinwiddie County 10/16/2001 NCAS 10/31/01 PSAP will be ready around 3/2002 - order trunks then
Emporia, City of 9/17/2001 NCAS 10/22/01 Acknowledged letter - PSAP equipment ready 3/2002
Franklin, City of 8/30/2001 NCAS Working with Intrado to implement with NCAS solution
Frederick County 7/12/2001 NCAS Working with Intrado to implement with NCAS solution
Gloucester County 10/3/2001 NCAS 1/25/02 Stand Alone ALI PSAP plans to be ready 7/02 - call about trunk order 5/1/02 
Hampton, City of 6/16/1999 8/1/2000 NCAS 3/21/2001 Implemented - Phase I NCAS August, 2001
Hanover County 2/7/2001 NCAS Proj 1/2002 NCAS testing should be completed by end of 2/2002
Harrisonburg 5/1/1999 4/19/2000 CAS 1/30/02 Drive Testing NCAS
Henrico County 7/1/2000 Proj 1/2002 NCAS 10/18/2001 NCAS testing should be completed by end of 2/2002
Hopewell, City of 7/26/2001 NCAS 1/31/02 Called PSAP left msg asking for status of readiness for E911 - initially delayed
Isle of Wight 12/8/2000 NCAS Trunks ordered - due 2/9/02
James City County 11/21/2000 NCAS 4/4/2001 1/30/02 Intrado called to say ready to set up testing for NCAS
Louisa County 12/4/2001 NCAS 1/31/02 Checked with PSAP - asked we call back - getting equipment 
Lunenburg County 1/9/2002 No sites at this time.
Lynchburg, City of 2/8/2000 5/19/2000 CAS 9/26/2001 Implemented - Phase I CAS
Martinsville/Henry County 9/1/2000 8/15/2001 CAS 9/17/2001 Implemented - Phase I CAS
Mecklenburg County 12/3/2001 NCAS 1/31/02 - Called PSAP - equipment not in yet - call back 3/1/02 to check status
Montgomery County 3/8/2001 NCAS Working with Intrado to implement with NCAS solution
New Kent County 9/17/2001 NCAS 10/22/01 Acknowledged letter - PSAP equipment ready 2/2002
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 Implemented - Phase I NCAS August, 2001
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase I NCAS  August, 2001
Northampton/Accomack 11/27/2000 NCAS 9/25/2001 Intrado working on NCAS implementation
Orange County 8/17/2001 NCAS Proj 2/2002 Intrado working on NCAS implementation
Petersburg, City of 10/10/2001 NCAS 12/14/01 Called PSAP - asked to call back 2/1/02 to discuss readiness
Pittsylvania County 2/6/2001 NCAS Working with Intrado to implement with NCAS solution
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 Implemented - Phase I NCAS August, 2001
Powhatan County 4/9/2001 Proj 1/2002 NCAS Proj 1/2002 Working with Intrado to implement with NCAS solution
Pulaski County 7/3/2001 NCAS Working with Intrado to implement with NCAS solution
Prince George County 12/10/2001 1/31/2002 PSAP working on equipment install - call back 4/15/02 update - order trunks 
Radford, City of 9/25/2001 NCAS Working with Intrado to implement with NCAS solution
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Richmond, City of 7/1/2000 Proj 1/2002 NCAS 9/6/2001 NCAS testing should be completed by end 2/2002
Roanoke, City of 1/16/2002 Working with Intrado to implement with NCAS solution - ordering trunks
Roanoke County 1/2/2002 Working with Intrado to implement with NCAS solution - ordering trunks
Rockbridge County 3/29/2000 NCAS Working with Intrado to implement with NCAS solution
Salem, City of 12/17/2001 1/31/02 Working with Intrado to implement with NCAS solution - ordering trunks 
Southampton County 11/15/2001 NCAS 1/31/02 Called PSAP equipment should be ready 5/02 - call back 4/02 to check   
Stafford County 9/21/2001 NCAS Ready 4/1/02 - Will order trunks in 2/02
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 Implemented - Phase I NCAS August, 2001
Surry County 11/16/2001 NCAS Contacted PSAP to state no sites at this time  
Sussex County 12/3/2001 NCAS 12/4/01Call PSAP manager - Equipment should be in place by 3/2002
Virginia Beach, City of 1999 NCAS Implemented - Phase I NCAS August, 2001
Warren County 11/19/2001 NCAS By 12/1/02 1/15/02  Trunk request sent - Intrado has info
Washington County 1/4/2002 Working with Intrado for NCAS Solution
Williamsburg, City of 12/1/2000 NCAS 1/30/02 Intrado called to say ready to set up testing for NCAS
Winchester, City of 9/13/2001 NCAS Working with Intrado to implement with NCAS solution
York County 1999 8/1/2000 NCAS 3/14/2001 Implemented - Phase I NCAS August, 2001

12/14/01


	Sheet1

